
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/16/2009

ESTIMATE SUMMARY 09:35:58

CONTID: C17250         ESTIMATE NO: 0001 PROG 2005

PCN: 17250-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX:KIPLING TO SHERIDAN PERCENT TIME:

PROJECT NO: ES6R600-346                   

COLFAX:KIPLING TO SHERIDAN

NAME OF ROAD: 040C

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 06/15/2009 DATE TIME STARTED 06/01/2009

14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN

 DATE AWARDED 04/08/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/30/2009 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,778,032.14 PARTICIPATING $ $ 84,428.03

AWARD PROJECT AMT: 2,144,287.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,532.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.43

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

3.04%

2,693,604.11

84,428.03

84,428.03

81,895.19

$

$

$

$

84,428.03

0.00

84,428.03

0.00

84,428.03

-2,532.84

0.00

81,895.19

0.00

AMOUNT DUE 81,895.19 81,895.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,895.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

4.5
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUTTER 62.000 0.000

LF  31.000 317.75

10.25000 31.000 317.75

202-00202  
 

0010 *REMOVAL OF CURB AND GUTTER 590.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 63.000 0.000

SY  58.000 893.20

15.40000 58.000 893.20

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 106,387.000 0.000

SY  0.000 0.00

1.10000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF SIGN PANEL 15.000 0.000

EACH 0.000 0.00

75.75000 0.000 0.00

202-00821  
 

0030 *CLEAN VALVE BOX 21.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-04005  
 

0035 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

230.00000 0.000 0.00

203-01597  
 

0040 *GRAVEL BAG 150.000 0.000

LF  41.000 147.60

3.60000 41.000 147.60

208-00034  
 

0045 *CONCRETE WASHOUT STRUCTURE 15.000 0.000

EACH 5.000 3,000.00

600.00000 5.000 3,000.00

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 94.000 0.000

EACH 34.000 2,958.00

87.00000 34.000 2,958.00

208-00050  
 

0055 *SEDIMENT REMOVAL AND DISPOSAL 70.000 0.000

HOUR 0.000 0.00

61.45000 0.000 0.00

208-00101  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 4.000 450.60

112.65000 4.000 450.60

208-00205  
 

0065 ADJUST MANHOLE 155.000 0.000

EACH 0.000 0.00

67.85000 0.000 0.00

210-04010  
 

0070 ADJUST VALVE BOX 56.000 0.000

EACH 0.000 0.00

30.15000 0.000 0.00

210-04050  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
 

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 16,376.000 0.000

TON 0.000 0.00

57.50000 0.000 0.00

403-34871  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 5,319.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-10255  
 

0090 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 63.000 0.000

SY  42.500 3,055.75

71.90000 42.500 3,055.75

412-00605  
 

0095 *FENCE (PLASTIC) 1,000.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

607-11525  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 590.000 0.000

LF  0.000 0.00

28.75000 0.000 0.00

609-21023  
 

0105 *GUTTER TYPE 2 (5 FOOT) 62.000 0.000

LF  31.000 954.80

30.80000 31.000 954.80

609-24005  
 

0110 *PULL BOX (SPECIAL) 6.000 0.000

EACH 0.000 0.00

202.50000 0.000 0.00

613-07000  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LOOP DETECTOR WIRE 4,248.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

614-72875  
 

0120 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

9,115.00000 0.000 0.00

625-00000  
 

0125 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

54,500.00000 0.000 0.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

626-01000  
 

0135 *EPOXY PAVEMENT MARKING 153.000 0.000

GAL 0.000 0.00

71.40000 0.000 0.00

627-00005  
 

0140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 408.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00012  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 5,283.000 0.000

SF  0.000 0.00

8.15000 0.000 0.00

627-01001  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

504.000 0.000

SF  0.000 0.00

12.75000 0.000 0.00

627-30327  
 

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

12,990.000 0.000

SF  0.000 0.00

4.35000 0.000 0.00

627-30410  
 

0160 *SURVEY MONUMENT (TYPE 3A) 7.000 0.000

EACH 0.000 0.00

350.50000 0.000 0.00

629-01031  
 

0165 *FLAGGING 3,300.000 0.000

HOUR 113.000 1,983.15

17.55000 113.000 1,983.15

630-00000  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *UNIFORMED TRAFFIC CONTROL 600.000 0.000

HOUR 0.000 0.00

41.30000 0.000 0.00

630-00003  
 

0175 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.500 2,062.50

4,125.00000 0.500 2,062.50

630-00004  
 

0180 *TRAFFIC CONTROL INSPECTION 100.000 0.000

DAY 3.000 154.80

51.60000 3.000 154.80

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 150.000 0.000

DAY 8.000 4,128.00

516.00000 8.000 4,128.00

630-00012  
 

0190 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

412.80000 0.000 0.00

630-80001  
 

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

41.30000 0.000 0.00

630-80335  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 0.000

EACH 2.000 82.60

41.30000 2.000 82.60

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 0.000

EACH 5.500 227.15

41.30000 5.500 227.15

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

41.30000 0.000 0.00

630-80343  
 

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

14.45000 0.000 0.00

630-80344  
 

0220 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.500 2,062.50

4,125.00000 0.500 2,062.50

630-80355  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 1.000 412.80

412.80000 1.000 412.80

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 250.000 0.000

EACH 18.000 743.40

41.30000 18.000 743.40

630-80360  
 

0235 *TRAFFIC CONE 500.000 0.000

EACH 90.000 373.50

4.15000 90.000 373.50

630-80380  
 

0240 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

2,040.00000 0.000 0.00

630-80520  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

10,315.00000 0.000 0.00

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE 76,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0265 F/A FUEL COST ADJUSTMENT 42,325.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0270 F/A ROADWAY SMOOTHNESS INCENTIVE 34,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0275 F/A ASPHALT CEMENT COST ADJUSTMENT 201,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 320.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A INTERIM SURFACE REPAIR 14,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0300 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $24,008.10 24,008.10CURRENT AMT 2,300,168.10 $$

CAT NO0201 ROADWAY - SAFETY ITEMS 

0305 *REMOVAL OF DELINEATOR 76.000 0.000

EACH 0.000 0.00

6.05000 0.000 0.00

202-00090  
 

0310 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,737.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

202-00190  
 

0315 *REMOVAL OF SIDEWALK 570.000 0.000

SY  121.000 998.25

8.25000 121.000 998.25

202-00200  
 

0320 *REMOVAL OF CURB 5,294.000 0.000

LF  0.000 0.00

6.15000 0.000 0.00

202-00201  
 

0325 *REMOVAL OF CURB AND GUTTER 1,755.000 0.000

LF  213.000 1,970.25

9.25000 213.000 1,970.25

202-00203  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SAFETY ITEMS 

0330 *REMOVAL OF CONCRETE CURB RAMP 641.000 0.000

SY  65.000 666.25

10.25000 65.000 666.25

202-00206  
 

0335 *REMOVAL OF BRICK PAVERS 1.100 0.000

SY  0.000 0.00

51.35000 0.000 0.00

202-00207  
 

0340 *REMOVAL OF ASPHALT MAT 1,277.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00220  
 

0345 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

304-06007  
 

0350 HOT MIX ASPHALT (PATCHING) (ASPHALT) 784.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 179.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-10255  
 

0360 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 5.000 0.000

LF  0.000 0.00

25.65000 0.000 0.00

412-15000  
 

0365 *CONCRETE SIDEWALK (6 INCH) 576.000 0.000

SY  136.500 4,484.03

32.85000 136.500 4,484.02

608-00006  
 

0370 *CONCRETE CURB RAMP 608.000 0.000

SY  64.000 4,601.60

71.90000 64.000 4,601.60

608-00010  
 

0375 *TRUNCATED DOMES 200.000 0.000

SF  8.000 410.80

51.35000 8.000 410.80

608-00015  
 

0380 *BRICK PAVERS 10.000 0.000

SF  0.000 0.00

25.65000 0.000 0.00

608-00050  
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PCN: 17250-BID    ESTIMATE RUN 06/16/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0001 09:35:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SAFETY ITEMS 

0385 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,755.000 0.000

LF  213.000 6,123.75

28.75000 213.000 6,123.75

609-21023  
 

0390 *CURB TYPE 4 (SECTION B) 5,294.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

609-40010  
 

0395 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 24,629.000 0.000

SF  0.000 0.00

3.35000 0.000 0.00

610-00020  
 

0400 *DELINEATOR (TYPE III) 76.000 0.000

EACH 0.000 0.00

18.15000 0.000 0.00

612-00003  
 

0405 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 72.000 0.000

EACH 0.000 0.00

393.65000 0.000 0.00

614-70150  
 

CAT 0201 $19,254.93 19,254.93CURRENT AMT 436,699.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 21,150.00

21,150.00000 1.000 21,150.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 18,815.00

18,815.00000 1.000 18,815.00

620-00012  
 

0420 SANITARY FACILITY 2.000 0.000

EACH 2.000 1,200.00

600.00000 2.000 1,200.00

620-00020  
 

CAT 0400 $41,165.00 41,165.00CURRENT AMT 41,165.00 $$

PROJECT TOTAL 84,428.03 $ 84,428.03CURRENT AMT 2,778,032.14 $$


